




COMPANY : Eni Tunisia BV Entreprise Tunisienne D'activités Pétrolières   eni Tunisia B.V. Succursale de Tunisie Entreprise Tunisienne D'Activités Pétrolières	PROJECT: MAAMOURA AND BARAKA FIELD DEVELOPMENT : PROVISION OF ONSHORE FACILITIES AND SERVICES
CONTRACTOR: Pireco  PIRECO Petroleum & Industrial Realization Contractors	
Ref.: Contract No.500401	FINAL ACCEPTANCE CERTIFICATE FOR THE WORK

This document constitutes the **Final Acceptance Certificate** for the **Maamoura & Baraka Field Development Project: Provision of Onshore Facilities and Services**, Contract No.500401 between:

COMPANY: ENI TUNISIA B.V.



&

CONTRACTOR: PIRECO (Petroleum & Industrial Realization Contractors).

The undersigned accept that the activities described herein have been completed in full accordance with the contract (No.500401) and after having achieved with successful results all the required performance tests and the defects liability period including clearance of all punch as per the attached signed list:

- One new treatment plant complete with receiving stations, oil treatment and stabilization train, gas compression and treatment train, LPG treatment train, storage and loading facilities for the different products, metering systems, power supply, all associated utilities and all required safety, control and communication systems.
- Two new pipelines (10") and (12") interconnecting the Tazerka landfall of the offshore sea lines to the treatment plant.
- One new export gas pipeline (8") interconnecting the treatment plant to the STEG network along the MC27 road.

The undersigned consider the work completed in every respect to a satisfactory level and hereby give evidence that the DEFECTS LIABILITY PERIOD set forth in the contract has expired.

Company: ENI TUNISIA BV	CONTRACTOR: PIRECO
Name: <i>JEBRI HATEM</i>	Name: <i>MOURAD MNEJJA</i>
Position: <i>PROJECTS DEPARTMENT MANAGER</i>	Position: <i>PROJECT DIRECTOR</i>
Date: <i>05/03/2014</i>	Date: <i>05/03/2014</i>
Signature:  	Signature: 